

sdmay23-22: Ultrasonic radar

Week 6 Report

October 28 - November 4

Team MembersJack Riley — *Hardware*Samual Rosette — *Hardware*Ryan Foster — *Hardware*Derek Thomas — *Software*Kevin Czerwinski — *Hardware*Abubaker Abdelrahman — *Hardware***Summary of Progress this Report**

This week we; meet with our advisor to discuss the progress that we have made. We also received some transmitters and receivers to begin prototyping with and also made the amplification circuit for the transmitter and the bandpass filter for the receiver.

Pending Issues

We still need to still test the circuits with the transmitters and receivers to make sure that they will work.

Plans for Upcoming Reporting Period

We are going to build the prototype and start to do some testing to test.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Jack Riley	Planning	3	0
Samual Rosette	Planning	3	
Ryan Foster	Planning	3	0
Derek Thomas	Planning	3	0
Kevin Czerwinski	Planning	3	0
Abubaker Abdelrahman	Planning	3	0

Gitlab Activity Summary

Nothing to report.
